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© Mr. Michael A. Wilson

State of Washington
Department of Ecology

1315 West Fourth Avenue
Kennewick, Washington 99336

Messrs, Sherwood and Wilson:

AGREEMENT IN PRINCIPLE (AIP) INCLUDING PATH FORWARD FOR CANYON DISPOSITION
INITIATIVE (CDI)

- Attached is the final draft AIP for the CDI. This document was developed by
- the CDI Task Team which includes members from the U.S. Department of Energy,
Richland Operations Office, the Environmental Restoration Contractor,
Westinghouse Hanford Company, Transition Programs, the U.S. Environmental
Protection Agency, and the State of Washington, Depariment of Ecology.
Comments recejved from each of these members were incorporated into the final
draft. The AIP was prepared to document the commitment of the three parties
to support the continued evaluation of CDI alternatives in FY97. The AIP
presents a path forward to reach a decision for the disposition of the five
canyon facilities and a recommended regulatory pathway for the evaluation
process: The AIP presents the results of the Task Team's process to determine
technical and regulatory issues, a reguiatory pathway for conducting the
evaluation of alternatives, and the selection of a preferred canyon facility
for the initial evaluation. The detailed technical evaluations will be
conducted in FY97 dependent on the three parties agreement to proceed.

Discussions were initiated with stakeholiders, through the Hanford Advisory
Board (HAB) Environmental Restoration and Waste Management Committees. These
discussions resulted in a letter of support from the HAB for continued
evaluation of the CDI. Initial contact with the three affected Tribal Nations
has also occurred.

If the proposed path forward and agreements presented in the'AIP are
acceptabie please indicate your approval by signing and returning this package
to the undersigned. .
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If you have any questions concerhing the CDI, please contact -
Mr. J. D. -Goodenough at (509} 376-0893.

Sincerely,

Linda K. Bauer, Assistant Manager
ODP:JDG for Environmental Restoration

Attachment: As stated

cc w/attach:

R. R. Borisch, WHC
G. C. Henckel, BHI
J. J. McGuire, BHI -
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AGREEMENT IN PRINCIPLE (AIP)

Canyon Disposition Initiative (CDI)

Background:

In early 1995, Hanford Site representatives developed a concept paper
for final disposition of the five major canyon facilities in the

200 Areas of the Hanford Site. This original concept involved the
entombment of the canyon facilities, with waste disposal being conducted
inside and around the canyon structure. :

. The inside of the canyon facilities would be utilized for the
disposal of radiocactive wastes through Class C, which would avoid
the development of additional near-surface burial grounds.

*  The wastes would be encapsulated in the canyon with a plasticized
cement to maintain structural integrity and to minimize migration
potential.

. The wastes would be generated from the existing Hanford Site

programs; including Resource Conservation and Recovery Act (RCRA),
Comprehensive Environmental Response, Compensation, and Liability.
Act (CERCLA), and solid waste.

. The use .of CERCLA-generated soil wastes from the 100 and 300 Areas
would be utilized as filler around the outside of the canyon
facility to prepare a base for the engineered barrier.

The potential use of certain wastes for disposal around the canyons

- makes this alternative decision time critical, as this waste is being
generated within the next few years and will not be available in the
planning time frame (approximately the year 2020).

A project team with representatives from the Environmental Restoration
Contractor and Westinghouse Hanford Company, Transition Projects, was
assembled to involve the regulators in determining the path forward for
dispositioning the canyon facilities. A commitment from the regulatory
agencies was received in June 1996 to support the project team in
determining the path forward.

This joint task project team—has met in June 1996 and July 1996 to
determine if the CDI should continue in FY97 or be deferred until it is
currently pianned for in the Environmental Restoration Projects Long-
Range Plan (approximately the year 2020). The project team evaluated
the pros and cons of a range of remedial alternatives, issues that may
impact the selection of an alternative, and the preferred requlatory
approach fer the path forward. These evaluations were then used to

. identify potential road blocks and to provide the basis for a
recommendation .on whether to pursue further evaluation of the CDI in
1997 and the scope of -work to be conducted.



Agreement:
This AIP documents the support by the attached signatories to utilize
FY97 funding to continue evaluating the canyon disposition alternatives.
The project team has reached the following consensus for the AIP.

. The CDI should continue to be evaluated in FY97.

. Funding for the CDI will not adversely impact the scope of work
currently planned for 1997.

#The CERCLA process will be utilized to determine the preferred 2ﬁt+{sftwt

alternative.for (- Plaut, 3nd on & case-by-case basis
other Canyon zh-!—vcs
. All a]ternat1ves evaluated by the project team are viable,

including the leave in place option with internal and external
waste disposal.

. U Plant will be the first canyon building evaluated for
a]ternat1ve selections.

. The U.S. Department of Energy, Richland Operations Office (RL),
commits to conducting a remedial investigation/feasibility study
(FS) Phase 1'FS to screen the a]ternat1ves for dispositioning the
canyons.

. If the time dependent alternaiive does not pass the RI/FS Phase I
FS screening, the efforts on the CDI will be evaluated by the
Three Parties before continuation of the project.

. RL, the U.S. Environmental Protection Agency, and the.State of

' Washington, Depariment of Ecology, will be actively involved in
the CERCLA documentation process and will continue to involve the
stakeholders and the three affected Tribal Nations.

. RCRA will be an applicable relevant and appropriate requirement
- for the alternative analysis.

In support of this AIP, the following attachments from the task team are

included:

Attachment 1: Description of Alternatives

Attachment 2: Pros/Cons of Alternatives

Attachment 3: Preliminary Analysis of Regulatory Approaches

Attachment 4: Pros/Cons for Determining First Canyon Fac111ty to Be
Addressed

Attachment 5: Path Forward for FY97
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Nuclear Waste Program
State of Washington
Department of Ecology
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Descriptions of Alternarives
Antachment |

ATTACHMENT I

Descriptions of Alternatives

This attachment summarizes the alternatives that were considered by the Canyon Disposition
‘Initiative Task Team. The descriptions are written as if they addressed a single facility and can be
applied to all of the facilities. The alternatives could also address the entire fac111ty or part of the

facility.

1. RE_MOVAL

a.

Removal and disposal at the Environmental Restoration and Disposal Facility
(ERDF): The facility will complete all deactivation efforts to meet the EM-40 criteria for
transition, and the faciiity may become part of the surveillance and maintenance program.
awaiting final disposition based on Environmental Restoration Project priorities. The
facility will then be decontaminated and prepared for decommissioning. During
decommissioning, the goal will be to maximize the amount of material that can be recycled
in a cost-efficient manner, which will minimize the waste stream dispensed to the disposal
facility. All waste will be classified to be acceptable for disposal at the ERDF.

Removal and disposal (non-ERDF): The general approach is the same approach
mentioned in alternative 2.a. above, Depending on the reguiatory approach. the wastes
may not be acceptable for disposal at the ERDF, and alternate disposal sites would then be
required. Depending on the waste characteristics and waste form, the wastes could be -
disposed of at existing Hanford Site facilities or at an offsite private facility.

2. INSITU

No action: “No action” is included in all regulatory approaches as a baseline standard to
determine the appropriateness of conducting a remedial action. The basic alternative
would be to leave the facility in its current condition when it enters the EM-40 program
and to provide surveillance and maintenance for the foreseeable future. Surveiilance and
maintenance would be performed if a risk analysis demonstrated that there were no
adverse future impacts expected that would be caused by the facility.

Decontaminate - leave in place: This aiternative would proceed with decontaminating
the facility to reduce risks associated with existing facility. When the facility has been

decontaminated to meet specified criteria, the facility would then be sealed and left as-is.
Facility monitoring would continue for the foreseeable firture according to an operations
and maintenance pian. This alternative is similar to the “no action™ alternative, with the
exception that the contamination load in the facility will have been reduced to approved
levels before the facility is left in place. The contamination load would also have 10 be

Attachl-1
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Descriprions of Alternatives
Attachment |

reduced to approved levels if a risk analysis demonstrated that there would be no adverse
imipacts resulting from the facility expected in the future.

Entombment with internal waste disposal: This alternative could minimize or elimmate
the efforts required for facility decontamination. The facilities would be utiized for
disposal of wastes from the environmental restoration remedial actions and from other
Hanford Site programs (i.e., tank tools and hardware, low-level vitrification logs, etc.).
The wastes would be layered in the facility using layers of concrete to éncapsulate the
wastes and provide for the facility’s structural integrity when it is filled  When the facility
has reached disposal capacity, the facility would be covered with an engineered bamer and
monitoring would be conducted per an approved operations and maintenance plan (or
equivalent). This alternative is time critical in relation to the environmental restoration
waste site remedial actions that will begin in 1996. The wastes from the remedial actions
can be placed in the canyon facility and/or around the exterior of the facility to create the
base for the engineered barrier. Final facilities disposition is currently not scheduled for
approximately 20 years, which is the same time frame for completing waste site remedial
actions. A decision will be required shortly for this alternative to be viable and affect the
long-term planning for the canyons and the ¢construction of new cells at the ERDF.

Close in place - standing siructure: The facility would be deactivated and
decontaminated to approved levels for in situ disposal. The structure would then be
covered with an engineered barrier to minimize impacts to workers, the public. and the

“environment. This alternative would leave some contamination in place and would require

monitoring per an approved operations and maintenance plan (or equivaient) .

- Close in place - collapse structure: This alternative is similar to alternative 2.d. above,

with the exception that the structure is coilapsed to approximately existing grade before
being covered with an engineered barrier. This would minimize the impact to the future
skyline in the 200 East and 200 West Areas. Monitoring would be required for the
foreseeable future. '

Attachli-2
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Pros/Cons of Alternatives
-Attaciumenr 2

ATTACHMENT 2

Pros/Cens of Alterhativ_es

The following tables provide the pros/cons from the Task Team brain storming sessions for
implementing an alternative for dispositioning the canyon facilities in the 200 Areas of the
Hanford Site. The eight alternatives (presented in Attachment 1) were reduced to three
encompassing aiternatives for the purpose of evaluating the pros and cons. The “no action”
alternative was not evaluated at this time, but will be addressed in the CERCLA process.

Table | presents the pros and cons for the leave-in-place alternatives, which address the
entombment of the standing structure with waste disposal internal and external to the structure.
Table 2 presents the project team’s pros and cons associated with the full removal of the canyon
sstructure. Table 3 presents a leave-in-place alternative that assumes that the below ground
structures (below the canyon deck) will remain intact. The structure below the canyon deck
{cells) would be used for waste disposal, and an engineered barrier would be placed over the
entire site.

The following assumptions were utilized as a genéral guide to develop the lists of pros and cons
presented in this attachment: '

. All alternatives will protect human health and the environment.

. No waste outside of the Hanford Site would be accepted for disposal.

. Waste generated from each alternative would be disposed of at the ERDF.
. The facility wiil remain below the 100 nCi/g limit for transuranic material.

Attach2-1



Pros/Cons of Alternatives
Arnachment 2

Table 1. Leave in Place Opti_on.

Pros

Cons

Regulatory requirements wiil be easily met if
canyon is fully decontaminated

*Continued operations and maintenance costs. if
facility is not clean when closed

options

*Cost savings will be realized compared to removai

May not meet RCRA Minimum Technical
Requirements (MTR)

Less worker safety issues compared to the hazards
from removal

*Transuranic waste tmay be present in the canyon
facility '

*Canyons with waste disposal reduces the waste
management footprint for the 200 Areas of the
Hanford Site

" Potential increased chance for groundwater
_ contatnination based on final waste loading

* Consistent with current future land use as
described in FSUWG

Material for engineered barrier is needed

* Retrievable storage of waste forms is possible

*Public and stakeholder concerns related to skyline
and groundwater protection

Concrete from the canyons utilized for a bio-
intrusion barrier for the collapse in place option

Funding may be taken from other priorities
{plateau vs. river)

*Disposition of the canvons is moved forward in the
long-range plan

Land disposal restriction requirements for waste
disposai cption

*Good precedence_ for DOE complex

Provides opportunity for technology support

Surrounding waste sites and canyon ancillary
facilities are ciosed at the same time

Less leachable/better shielding in existing form
(canyon is an engineered barrier)

Provides a beneficial use of an existing resource

* = applies to all leave-in-place options
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Pros/Cons of Alternatives
Attachment 2

Tabie 2. Canyon Removai Option.

Pros

Regulatory requirements for closure are met

Cons

Cost

. When completed, no additional surveiilance and
maintenance is required for the facility

Increased worker safety issues associated with
industrial and radiological hazards

Consolidated waste at a single disposal facility

Scheduled for the year 2020+ time frame

Skyline is reduced

More disposal facility capacity is needed for
canyon wastes ‘

May meet public and stakeholder values

Increased impacts on the environment (hauling,
ERDF additions. surrounding waste sites)

Consistent with future site uses working group .
recommendations

Loss of available resource: canyon facility for
waste disposal

Positive effect to local community for demonstration
of clean-up

May not be able to dispose all material on the site

Less interference from competing programs and
infrastructure

Disturbing surrounding waste sites may increase
the potential for releases to air and groundwater

Concrete from removai of canvons could be used for
bio-intrusion barriers at tank farms and ERDF

Removing an existing engineered barrier

Platform for demolition techniques

Attach2-3
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Pros/Cons of Alternatives
- Attacirment 2

Leave In-Place - Collapsed Structure.’

Pros*

Cons

Less barrier cap material required

Facility waste loading capability is reduced

Less impact to the skyline

May require near-by waste sites and facilities to be
addressed separately

Smaller footprint for the barrier

Increased worker safety issues compared to leave

in-place option

May be more acceprable to stakeholders

Surface area of wastes is increased which may
increase leachabiiity

['g]
[ A

Safer work environment compared to removal
option

More decontamination work wouid be required
compared to leaving the structure standing

Faster to impiement

Less reduction in the ERDF footprint

' The cost was assumed to be the same as the entombment option for this evaluatlon

* The pros were compared to the other leave-in-place options.

The major pros and cons for the time-dependent alternative of canyon entombment can be

summarized as follows:

Pros:

liability.

. Supports Hanford Site goals: utilizes the canyon buildings as an asset rather than a

»  Waste disposal facility size reduction - Reduce the ERDF footprint by using the 100 and
300 Area wastes for barrier fill around the canyon facilities.

«  Costreductions - Initial evaluations predlct a cost avoidance of $7 billion tor the

entombment option.

. ‘Worker safety -

The anticipated reduction in decontamination efforts wiil reduce the

worker exposure 1o radiological and industrial hazards.

™
o
1]
]

. Public and stakeholder opinion: it is antici_pated that the concept of leaving the waste in

place and the resulting impact to the skyline may not be acceptable to all concerned

parties.

Attach2-4
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Regulatory issues - The entombment option with waste disposal does not presently have
a corollary that defines the path through the regulatory system.

Attach2-5
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Attachment 3

Preliminary Analysis of Regulatory Approaches

An initial review of reguiatory pathway alternatives was considered by the
Canyon Disposition Initiative Task Team. ' Pathways were addressed in two
phases. The Phase I considers the reguiatory approach to analyze alternatives
and select a preferred alternative. The Phase II specifically addresses the
regulatory approach for utilizing the canyon facility for entombment with
waste disposal. The entombment with waste disposal approach was considered
the most challenging from a regulatory perspective and was considered to bound
the analysis. The regulatory approaches that were considered are presented in
the following sections.

I. Resource Conservation and Rééovery Act (RCRA)

Dispositioning canyon facilities via RCRA would be conducted using a two-phase
. approach. Phase I would invoive decontaminating and/or removing and/or
relocating contaminated materials. Phase I could be accompiished by preparing
a canyon-complex-specific closure plan and/or a RCRA Facility
Investigation/Corrective Measures Study (RFI/CMS). In any event, the Hanford
Facility Dangerous Waste Permit would be modified to include canyon
disposition. Phase IT would encompass permitting the canyon complex and
associated soil cover, via the Hanford Site Dangerous Waste Perm1t to receive
waste generated from other Hanford Site activities.

Advantage:

1. Permitting Phase II under RCRA would allow all waste meeting future
waste acceptance criteria to be disposed in the canyon complex without
separate decision documents created to address waste disposition (e.g.,
treatment, storage, and disposal [TSD] waste must have a Comprehensive
tnvironmental Response, Compensation, and Liability Act (CERCLA)
decision document before being sent to the ERDF; since Phase II of the
canyon disposition would be a permitted RCRA TSD unit, a separate
decision document would not be necessary).

Disadvantaqges:

1. National Environmental Policy Act (NEPA} documentation wou]d.be
required; an environmental impact statement could possibly be required
as well, which could take up to 15 months to obtain a record of
dec1s1on = K

2. Formal regulatory permits and approvaié would be required because RCRA
does not have the same exemptions for administrative requirements
allotted through the CERCLA process.

%)
.

Impiementing disposition under RCRA would not be im accordance with the
strategy for implementing decommissioning under CERCLA at the Hanford -

~ Site, which is targeted for inclusion in the next amendment to the
Hanford Federal Facility Agreement and Consent Order.



II. CERCLA

Canyon facilities would be dispositioned in a two-phase approach utilizing
CERCLA. Phase I and II (described above) would be accomplished using the
CERCLA remedial action process. A Remedial Investigation/Feasibility Study
(RI/FS) document would be prepared covering final disposition and the
operation of a disposal facility (similar previous ERDF accomplishments). The
RCRA interim status TSD units that are contained within each canyon complex
would not have a separate closure plan but would be ‘inciuded in the RI/FS. 1In
any event the Hanford Site Dangerous Waste Permit would be modified to include
closure of any RCRA TSD unit contained within a given canyon complex.

Advantages:

1. Separate NEPA documentation would not be required, as NEPA values are
: ncorporated into CERCLA documents.
2. No regulatory permits are required under CERCLA, however, all
substantive requirements must be met.
3. One decision document would cover both phase§ of the disposition
process.
4. The approach would be consistent with the strategy for conducting

decommissioning under CERCLA at the Hanford Site.

Disadvantaqge:

1. Waste generated from RCRA TSD units would be accepted based on CERCLA
- decision documents that address final disposition of waste (i.e., the
same d11emma as the ERDF). '

ITI. CERCLA (Phase I)/RCRA (Phase II)

Phase I of the canyon disposition would be accomp]ished'using one CERCLA
decision document similar to that described in Section II above. Phase II,
which involves disposal facility operatijon, would be implemented under RCRA
similar to the description provided in Section I above.

Advantages:

1. Permitting Phase II under RCRA would allow all waste that meets future
waste acceptance criteria to:be disposed to the canyon complex without
separate decision documents created to address waste disposition (e.g.,
TSD waste must have a CERCLA decision document before being sent to the
ERDF; because Phase II of the canyon disposition would be a permitted
RCRA.TSD unit, a separate decision document would not be necessary).

2. The approach would be consistent with the strategy for conduct1ng
decommissioning under CERCLA at the Hanford Site.

3. NEPA documentation would not be required for Phase I, because NEPA
values are incorporated into CERCLA documents.

4, No regulatory permits wou]d be required for Phase I given exemptions
-under CERCLA.



' Disadvéntages:

1. Permits and NEPA documentation would be required for Phase II, as RCRA
~does not have the same exemption-from-administrative requirements that
are.a11otted under CERCLA.

2. Two public reviews would be required, one for each phase.

The Task Team concluded that the Phase I approach should be conducted as a

CERCLA action.

The Phase II (waste disposal) approach should maintain the

options to . proceed under either the RCRA or CERCLA path and will be determined
if entombment with waste disposal is the selected alternative. This
recommendation is based on the following summary of pros and cons for the
Phase II approach:

Regulatory Pathway for Waste Disposal Alternative

Pros

Cons

RCRA:

A1l RCRA waste forms can be
accepted

Viewed by stakeholders as a
more controlled approach

A greater administrative
burden

A current model is not
available for proceeding on
this path '
Greater time and cost
commitment to obtain
decision document
Exemptions from other
permits; e as in CERCLA

CERCLA:

Time and cost commitment not
as great as RCRA permit
approach

Availability of permit

exemptions

More efficient administrative
process .
Precedent exists for the ERDF

RCRA wastes

May not be able to accept all




Atta;hment 4

PROS/CONS FOR DETERMINING
FIRST CANYON FACILITY TO BE ADDRESSED

" Table 1 below provides an abbreviated analysis of five key characteristics
involved in the selection of the initial candidate canyon for entombment. A
negative in any column represents one or more issues associated with that
characteristic which, if that canyon were to be chosen as the initial canyon
entombed, have a significant potential for delaying the start of physical
act1v1t1es

The shielding aspects of the canyons are all similar. The structural
commonality column refers to the extent to which techniques and facility-
specific design performed on one canyon would be applicable to other canyons.
The B, T, and U Plants all were built to the same original designs. Over the
years, each plant has had some degree of modification and each has had a
unique use. However, these three canyons are structurally very similar. The
Plutonium Uranium Extraction (PUREX) facility canyon has many similarities to
B, T, and U Plants; however, it is significantly Targer, has a fourth gallery,
and has tunnel. storage capability. The Reduction Oxidation (REDOX) plant is
only about half as long, and with the tower is about twice as tall as the
other canyons; therefore, the similarities to the other canyons are far fewer.

One of the most important considerations is the absence of a mission for the
canyon or other structures within the immediate area of the canyon. Most of
the facilities have active systems of some type (e.g., fire water, transfer

lines, uranium storage, and etc.) in their v1c1n1ty, so the issue is whether
or not relocation is relatively simple.

The "interior waste loading” column refers to the near-term capability to
place waste within the building. The "exierior waste Toading” column refers
to the near-term capability to place waste around the entire building. In the
latier case, missions of surrounding facilities have a Targer roie than in the
former case. '

A1l canyons contain radiocactive contaminates. The ratings in this column were
based upon the relative amounts of contamination, particularly transuranic
contamination. Although B Plant has significant levels of cesium and
strontium contamination, the relatively short half Tives of these materials
made them less of an issue than the:plutonium and other long-1ived
radionuclides at PUREX or REDCX.

Using the information provided in Table 2, the project team:evaluated the pros
and cons of proceeding with U Plant as the first canyon facility to be '
addressed.



Table 1. Evaluation of Canyons for Selection of Initial Canyon as an Entombment Candidate.

Exterior

s Structural Interior s s PO
Fac111ty Integrity Waste Loading Waste Loading Characterization Cont§m1nat1on Levels
U. Plant + + + 0 +
B Plant + - + +* 0 (Cs/Svr)
(WESF Cs/Sr store)
T Plant + ' - ' - 0 +
(equipment
decontamination)
PUREX 0 0 + + -
' (tunnel store)
REDOX - - + - -

(2225 Laboratories)

f= 20

Characterization being performed as part of trahsitiohing anticipated complete prior to entombment
readiness.

non

No significant issue identified
Issues of a manageable nature in near term
Significant issues inhibiting near term entombment




Table 2.

U Plant

Pros

Cons

Best support for time dependent
alternatives

— —

= |

Does not address all issues that
will be encountered at the other -
canyon facilities

Lower contamination Tevels

The proximity of the U03 building

No transuranic issues expected

Less characierization data
available

Fewer regulatory hurdles expected

Site preparation increased

Potential for Tower costs

No continuing mission

Canyon crane is in good condition

The project team consensus was to utilize U Plant as the first canyon facility
to be addressed by the Canyon Disposition Initiative project.



Attachment 5
PATH FORWARD FOR FY97

The project team determined a need to perform a screening step for the Canyon
Disposition Initiative (CDI) project. The screening step will evaluate three
.of the alternatives that are representative of issues that may impact the
project. The three alternatives include: 1) complete removal, 2) leave in
place with the standing structure (which includes the entombment with waste
‘disposal option), and 3) leave in place collapsing the structure to grade.
This will be the first step in FY97 and will include the following:

. Conduct an analysis of applicable, relevant, and appropriate
“requirements to determine if regu]atpry obstacles exist.

*  Identify assumptions that are necessary to evaluate the alternatives.

¢  Conduct a preliminary risk assessment of the three alternatives.

o Identify information gaps that are determined throughout the screening
process.

e  Develop rough order-of-magnitude cost estimates for the three
alternatives.

. Develop a regulatory approach for waste disposal options.

Screening will be conducted as a Remedial Investigation/Feasibility Study
(RI/FS) Phase I FS. At the completion of the screening step, a decision will
be made whether to proceed with the remaining characterization and completion
of the RI/FS process to reach a record of decision (ROD) at this time.

Figure 1 below is a preliminary schedule for the CDI project for planning
purposes. The schedule. assumes that the project will require additional
characterization, and this effort will require four months to be finished.

" The actual characterization effort will be determined with the regulators in a
data quality objectives process. :

The costs for proceeding with the CDI project are presented in Téb]e i below.
The costs are separated into the Phase I costs and the estimated rema1n1ng
_prUJect costs to reach the ROD.
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Table 1. Canyon Disposition Cost Fstimate

EYS7 : ‘
| TASK . - | $ (x000)
Phase [ RI/FS _
RI/FS Phase I Project Mgmt : 72.0
Facility Data Collection S 23.5
Preliminary Risk Assessment 69.5
ARAR Analysis 21.5
Design Feasibility Report 124.0
Phase I Draft report 32.0
Finalize Phase I report _ 22.0
becision to Proceed = —meeeee—
Subtotal Phase I 364.5
RI/FS:
Phase JTI&III RI/FS _
RI/FS Phase II&IIT Project Mgmt _ 129.0
BQO Process | : ) 45.0
Sampling. and Analysis Plan (SAP) 1].0
Finalize SAP L 55
Field Characterization * ' 1,075.0
Data Evaluation 67.5
Prepare Draft Phase II&III report 80.0
' Subtotal Phase II&III _ 1,413.0
(FY97) : ' ‘
1,780%*
FY97 Total
* Assumes $1 million for field work. Actual scope.and dollars will

be determined in the DQO process.
** . Does not include all adders for total cost.

Fkk CostS‘fof remedial design in FY98 are not included.



FY98 ‘ . _
Project Management FY98 ‘ 143.5

Prepare Draft Phase_II&III report | : l4.0
Finalize Phase II&III report - - 45.0
Proposed Plan . 23.0
ROD Support 113.0
. ~ Subtotal | 3385
FYQg*#* _
FYg9
Remedial Design TBD -
Remedial Action | ~TBD
* Assumes $1 million for field work. Actua?hscopé and dollars will

be determined in the DQO process..
** Does not include all adders for total cost.

Fk Costs-for remedia1 design in FY98 are not included.
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